
Contract Change Order 

Contract Number: 512093 
-'----'--'-~~~~-

Contract Effective Date: 08/05/2014 

CITY OF MORGAN HILL Change Order Number:_0_0_1 _____ _ 
Change Order Effective Date: June 1, 2016 

All defined tenns used in this Change Order are subject to the definitions in the Contract General Conditions. 

Project 

Project Title: Monterey Undergrounding Utilities Project 

Contractor/Firm: Northern Underground Construction, Inc. 

Summary of Change Order 

Reason for change(s): Deductive Change Order 

Description of change(s): Project Scope was Reduced approximately 500 linear feet 

Incorporates Change Order 
Request Number(s): 

Change in Contract Price, if 
any, based on payment 0 Unit Pricing 0 Lump Sum 0 Time and Materials 
method (check one): 

$ -177,68L Not to exceed $ 
[See General Conditions 
A11icle 6] 

Cost Time 

This Change Order will modify the Contract Price as This Change Order will modify the Contract Time as 
follows (check one): follows (check one): 

0 No change to Contract Price 0 No change to Contract Time 

0 Increase Contract Price by $ 0 Increase Contra~! Time by_ calendar days 

© Decrease Contract Price by $-177,684.00 © Decrease Contract Time by _ calendar days 

The Contract Price is now: The deadline for Final Completion is now: 

$ 1,008,605.00 
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Contract Change Order 

Contract Number: 512093 
~~~~~~~~-

Contract Effective Date: 08/05/2014 

CITY OF MORGAN HILL 
Change Order Number:....::0....::.0...;.1 _____ _ 

Change Order Effective Date: June 1. 2016 

Change Order Reference Documents 

Description of Document 
II (e.g., bid schedule, schedule of values, Change 

Order request, RFI , field directive, etc.} Date 

Updated Bid Schedule Reflecting Revised Quantities 2/16/16 

} 

CONTRACTOR CERTIFICATION: By signing below, Contractor agrees that: 

1) Contractor will provide all labor, materials, equipment and services necessary to perform and timely complete the Work 
under this Change Order according to the Contract Documents and in an economic and efficient manner in the best 
interests of the City. 

2) This Change Order constitutes full resolution, settlement, accord and satisfaction with respect to any and all pending 
or future Claims for modifications of Contract Price or extensions of Contract Time that were or may be asserted, or 
that could have been asserted, in connection with the Work covered by this Change Order. 

FAILURE TO EXECUTE: 

If Contractor fails to promptly execute this Change Order within 10 days after it has been submitted for Contractor's 
signature, the City may unilaterally issue this Change Order pursuant to Article 6 of the Contract General Conditions. 
Contractor may dispute the terms of a unilaterally-issued Change Order, in whole or in part, by submitting a Claim within 
15 days after the Change Order has been submitted and according to the dispute resolution procedures set forth in Article 
12 of the Contract General Conditions. Contractor's failure to submit a timely Claim under those procedures will be deemed 
unqualified acceptance of this Change Order as if it were duly executed by Contractor, and any and all Claims regarding 
this Change Order are deemed W'lived. 

Submitted to Contractor for execution on 6/1/16 By: Yat Cho/Associate Engineer 

Date Name/Title 

Accepted by Contractor: Approved by the City of Morgan Hill: 

By: By: 

Name: Name: 

Title: Title: 

Date: Date: 

Date of City Council approval (if required): , 20_ 
Note: This Change Order requires City Council approval if the new Contract Price exceeds the total authorized 
funding for the Project (original contract award plus any approved contingency amount). The City Manager must sign 
this Change Order if it increases the Contract Price by more than $20,000 or if it reduces the Project contingency 
amount to less than 50% of the authorized amount. 
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BID SCHEDULE 

MONTEREY UNDERGROUNDING UTILITIES PROJECT 

Quantities shown are required for bid purposes and may or may not be final pay 
quantities. Actual quantities, if different, shall be substantiated during the Project 
by the Contractor (either by field measurement, trucking tags, or other means 
acceptable to the Engineer). 

Bid Description of 
Approximate 

Extended Quantity/Unit of Unit 
item Bid Item Measure Price Total 

I Potholing IOEA 5o~." ~. o'Z.,ri. ~ 
2 Mobilization LS hn.'1://2.~ w"l 5'12.~ 
3 Traffic Control Svstem LS ? n' L/Ob .' -zd,7'~: ,... 

4 Traffic Strioing and Marking LS 11 .. :2tJO.~ J~ zcci.~ 
5 TRENCHING (H) 18" x 4S" 28 LF 80. 2. .2-L/O. i • 

6 TRENCHING (HJ) 12" x 45" 1048 LF // e._ ll/.l/~' -
7 TRENCHING (H2) 24" x 56" 0 LF x x, 
8 TRENCHING (H3) 18" x 56" 114 LF 7 f?i. z;.. P'S.B'12.-:::.' 
9 TRENCHING (H4) 30" x 56" 629 LF °12..~ 57 PkJ!;. 'l: -

JO TRENCHING (H5) 24" x 56" 658 LF r-'lb.~ !5b. 58g' 
11 TRENCHING (H6) 30" x 56" 150 LF q 7. 'l- I~ 'Bro ie. 

12 TRENCHING (H7) 30" x 56" 307 LF q,:~- 7- ~.iw.e ~ 

13 TRENCHING !Wl 12" x 37" 657 LF ~,c:r,:;>- ~S,'~$3. s -
14 TRENCHING (Wl)J2"x 35" 466 LF (, ~ . .L '2/t, ~8. ! ~ 

15 TRENCHING (W2) 12"x 36 663 LF L 8. 'j;.- L/5 o8LJ.: ~ 
16 TRENCHING !W3) 12"x 5 I" 298 LF 7~.~ 2./. 7sL.f,~ . 

7°17.'> 17 EXCAVATE ONLY I 7" X 12 EA qJ 5tlf. l!:. ' 30" X 18" Sec Box 

18 EXCAVATE ONLY 24" X 2EA ~2.1.~ I fc/-12..~ 36" X I 8" Sec Box 

19 EXCAVATE ONLY 4'-6" x 3 EA 3.J6'l~ ' 9 ,5(:7, ~ .. 
8'-6" x 6'-0" PR! 

20 EXCAVATE ONLY 4-6" x 3 EA 2>.l ~1. ~ q 5~7, ~ 8'-6" x 6' Duolex TX 

21 EXCAVATE ONLY 4'-6"-6" 3 EA 2.~~& re 8508.8 
x 5' Subsurface TX 



22 EXCAVATE ONLY 4' x 6'- SEA 213~5 .. ~ 22, ht?o. e.. 
6"x5' PR[ 

23 17" X 30" X 18" Sec Box 12 EA '12..7. ~ \?;>.52.l./ I ,. 
24 24" X 36" X 18" Sec Box 2EA · 1z1.~ z :z.S'-1. i ' 
25 4'·6" x 81-6" x 6'·0" PRI 3 EA l ,21./Pi,, z :1l/l/."' 
26 4-6" x 8'-6" x 6' Duplex TX 3 EA l .Z'f 8.~ 2.. 7 l/L/.,, .. , 8'76'/ I \.io8S, -27 4'-6"-6" x 5' Subsurface TX 3EA 

28 4' x 6'-6"x5' PRI BEA "Z.. 11! 'fS, ';!. ~l,IW, • -
29 (Supply and Install) 3" DB 1940 LF S.zt5 )01185. ~ 120 PVC with oull rooe 

30 (Supply and Install) 4" DB 3581 LF G. et. 2 l//Bb.~ 
~ 

"' 120 PVC with oull rope 

31 (Supply and Install) 6" DB 3326 LF &.~ :z(;,,kJ6. >. 

120 PVC with null rooe 

32 (Supply and Install) II EA ~b$Z*- 8'!.cn7/ ~ Electrolier Comoletc 
I 

33 (Supply and lnstall) Change 4 EA 20?7/.~ 8~H,. 11t out existing streetlight heads 
with LED Fixture I 

34 (Supply and Install) State 2~ EA I/fl.~ /0,/'(5, <l£ Tvne 3.5 Splice Box ----
35 (Supply and Install) I .5''PVC 2395 LF ).60 1101. ~~ Sch 40 Conduit and 

Conductor for streetlight 

36 Daily Clean Uo (Revokable) 135 Davs $100 $13,500 

3B WATC:R LS I 17. ,P,/7_: 117 612..Ql!. 
~°I SfwG\2.. LS 751751.! 75737. ~ 

llBid Schedule Total II /, (JOFJ • &oS."" . 


