

## **Development Schedule**

The developer has completed the environmental review and has acquired the tentative map and development agreement for the 182 unit project.

The project retains a total of 182 units. The project currently has allocation for 165 units. [80 for fiscal 2017-18 and 85 for fiscal 2018-19] The request is to acquire an additional 17 allocations to build out. The applicant would like to construct the balance of the project as follows:

- 17 units in fiscal year 2018-2019