



Legislation Details (With Text)

File #:	17-082	Version:	1	Name:	
Type:	Staff Report	Status:		Status:	Other Business
File created:	2/3/2017	In control:		In control:	Library, Culture & Arts Commission
On agenda:	3/7/2017	Final action:		Final action:	
Title:	DOWNTOWN PARKS RELATED ART PROJECTS				
Sponsors:					
Indexes:					
Code sections:					
Attachments:					

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**LIBRARY, CULTURE & ARTS COMMISSION STAFF REPORT
MEETING DATE: MARCH 7, 2017**

PREPARED BY: Chris Ghione, Community Services Director

DOWNTOWN PARKS RELATED ART PROJECTS

Review Timeline for Downtown Art Projects.

REPORT NARRATIVE:

During review of it's the Commission Work Plan at the July 5th Meeting of the LCAC, a sub committee was formed to look into the opportunity of creating a Bike Rack Art Program. The sub-committee subsequently met and proposed creating as similar program to what was done by the City of Los Altos, <http://www.losaltosca.gov/publicartscommission/page/los-altos-bike-rack-design-competition>. On August 2, 2016 the Commission recommended the Bike Rack Art Contest be included in the concept designs for the downtown parks.

On February 22, the City Council approved the Downtown Parks Project and included funding for Public Art in the following amounts:

- Bike Rack Art Contest - \$15,000
- Mural on Depot Street Park Sound Wall - \$20,000
- Sculpture or Other Art for the Downtown Creek park - \$15,000

With the understanding that several members of the Commission will be changing this coming month, staff is recommending that the Commission wait until the April meeting to coordinate sub-committees to work on the art projects. The following schedule is proposed:

February 22, 2017 Approval by City Council as a component of Downtown Parks Approval

April 3, 2017	LCAC Finalize Submission Guidelines
	Develop Sub-committees for each project
April 15, 2017	Promotion of Contest/Call for artists begins
May 31, 2017	Submission Deadline Closes
June 30, 2017	Online Voting Concludes
July TBD, 2017	LCAC Review
July 19, 2017	City Council Review
July 31, 2017	Contracts for Fabrication or Art are Complete
July-Nov 2017	Fabrication Completed
November 2017	Installation/Opening

It is recommended that the Commission discuss the timeline and provide any recommendations to staff on things to be included in the submission guidelines.