RDCS - 2016
Development Schedule
(Butterfield Village)

The Applicant secured an R3 zoning on the subject property in 2015 (Ordinance 2163). Upon an RDCS
allocation award, Applicant will prepare and submit the relevant entitlement and design documents to
ensure vesting of the allocations.

Project retains 383 units total. The Applicant would like to construct the project as a multi-phased
development. The current request is noted below:

e 10 unitsin fiscal year 2018-2019 (2016 competition)*

*Applicant’s request reflects the number of allocations that are currently available in the Multi-Family
Rental (>150 units) set-aside; however, Applicant’s optimal request would be for up to 100 units. For
this reason, Applicant requests that any additional allocations that may become available in any other
categories where applications were not submitted (e.g.; affordable housing, the small multi-family rental
category, etc.) be made available to Multi-Family Rental projects greater than 150 units.

Applicant anticipates building the project in 3 —5 phases, depending upon the outcome of the
November 2016 RDCS ballot measure.



